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This session will provide instructions for properly 
completing the 702 KAR 4:160 Capital 
Construction Process

o BG-1 Project Application;  

o BG-4 Construction Closeout; and 

o BG-5 Project Closeout forms, 

o including information related to District Facility Plan 
(DFP) priority, fund sources, cash investment earnings, 
residual funds and construction contract closeout.

Title: How-to’s for “BGs”
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 702 KAR 4:160 Capital 
Construction Process

• Typical Project Workflow

 BG-1 Project Application

• DFP Priority

• Funds Sources

 BG-4 Construction Contract 
Closeout

 BG-5 Project Closeout

• Cash Investment Earnings

• Residual Funds

Agenda



KRS 162.060  Plans for school buildings to be approved.

The chief state school officer shall be furnished a copy of all 
plans and specifications for new public school buildings 
contemplated by boards of education and for all additions to or 
alterations of old buildings. He shall examine or cause to be 
examined all such plans and specifications and shall approve or 
disapprove them in accordance with the rules and regulations 
of the Kentucky Board of Education. Plan reviews for 
conformance with the Uniform State Building Code shall be 
conducted only by the Department of Housing, Buildings and 
Construction. No board of education may award a contract for 
the erection of a new building or contract for an addition to or 
alteration of an old building until the plan has been approved 
by the chief state school officer.

Effective:  July 15, 2010
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702 KAR 4:160. Capital Construction Process
Effective: September 6, 2013

Typical Project Workflow

Project 
Initiation -

Approved BG-1 

Professional 
Contract(s) 

Schematic 
Design

Design 
Development

Construction 
Documents

Post Bid 
Documents 

Construction 

BG- 4 Contract 
Closeout 

BG- 5 Project 
Closeout
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Capital Construction Process

 Starts with submission of a BG-1 Project Application (BG-1 Form)

o Must review DFP

o Must understand funding

 An application shall be submitted for each project that is:

o (a) Funded by Support Education Excellence in Kentucky (SEEK) capital outlay 
funds, Facility Support Program of Kentucky (FSPK) funds as provided by KRS 
157.620, School Facilities Construction Commission (SFCC) funds, or building 
funds as provided by KRS 160.476;

o (b) Proposing construction of a new building, addition, or alteration of an 
existing building that requires design by a design professional (an architect 
and/or engineer per KRS 322.360 and KRS 323.033) for a building or building 
system; 

o (c) Proposing a guaranteed energy savings contract;

o (d) Proposing a minor project; or

o (e) Proposing a major renovation.
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

http://www.lrc.ky.gov/Statutes/statute.aspx?id=3351
http://www.lrc.ky.gov/Statutes/statute.aspx?id=3745
http://www.lrc.ky.gov/Statutes/statute.aspx?id=31455
http://www.lrc.ky.gov/Statutes/statute.aspx?id=31484
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BG-1 Project Application

 The BG-1 Form shall be approved by the board.

 The board shall submit a signed BG-1 Form to the department for approval 
of a proposed construction project.

 (6) If an emergency occurs, impacting an activity for which a BG-1 Form is 
required:

(a) The superintendent shall:

1. Proceed with corrective actions, as needed;

2. Notify the department of the emergency and request approval to 
continue with the plans and corrective action;

3. Advise the board to declare an emergency in accordance with the 
district’s officially adopted procurement method under KRS 424.260 
or 45A.380; and

4. Submit to the department:

a. BG-1 Form; and

b. The board order declaring the emergency; and

(KRS 45A.355 - written determination)

702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

Local Board Approval

 All documents requiring board approval shall be approved by the 
board prior to submission to KDE. Board orders are not required to 
be submitted. However, the local district should develop a 
dedicated file for each project and include a copy of the board 
orders in that file.

 The department may request a copy of a board order at any time as 
needed for approvals.  

 Exception – EMERGENCY BG-1 Project Applications require 
submission of a board order declaring the emergency.
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Form: BG-1Project Application – Page 1

http://education.ky.gov/districts/fac/Documents/BG1_Project_Application_2013_09_06.xls
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Form: BG-1Project Application – Page 1

http://education.ky.gov/districts/fac/Documents/BG1_Project_Application_2013_09_06.xls
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Form: BG-1Project Application – Page 1

http://education.ky.gov/districts/fac/Documents/BG1_Project_Application_2013_09_06.xls
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BG-1 Project Application Form – Page 1

 Project Identification – Identify Facility (or multiple facilities), Project Name 
and Location, Construction Delivery Method, District’s Procurement 
Standard

 1 – Description and Scope of Proposed Project

o Project Type – Refer to definitions in 702 KAR 4:160 for Major Renovation 
and Minor Project.  
Note: Single system exceptions to definition of Major Renovation: HVAC, 
ADA Compliance, Life Safety and Security, or Roofing Systems

o REQUIRED – How the BG-1 Project Application relates to the District 
Facility Plan (DFP):

 DFP Priority

 Discretionary Item Number (Priority 5)

 Minor Project not listed on DFP
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Form: BG-1Project Application – Page 1

http://education.ky.gov/districts/fac/Documents/BG1_Project_Application_2013_09_06.xls


Form: BG-1Project Application – Page 1

District Facility Plan (DFP) Priority

BG-1 Project Application Form

702 KAR 4:160 

 (3)(a) If SFCC funds are included in the financing plan, projects shall be selected in prioritized 
order from the District Facility Plan created pursuant to 702 KAR 4:180.

 (b) If restricted funds other than SFCC are included in the financing plan, the board may select 
any project in any priority used to determine district need. (i.e. DFP Priority 1 – 4)

 (c) Projects not used to determine district need shall only be funded as defined by the General 
Assembly. 
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http://education.ky.gov/districts/fac/Documents/BG1_Project_Application_2013_09_06.xls
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BG-1 Project Application Form – Page 1

◦ Project Narrative / Project Scope – Should reflect project scope on DFP, if 
restricted funds are a proposed plan of financing.

◦ Proposed work related to the project but excluded from this BG-1 scope 
of work.  – i.e. future expansions, etc.

DFP Priority

 District Facility Plan (DFP) priority is used to verify the projects prioritized 
order on the DFP. 

 ASK yourself this question:  “Is the proposed project being funded by 
restricted funds?” 

 If yes, then the project shall be Priority 1 – 4 (or highest priority, if SFCC 
funds) and be considered Capital Construction or Major Renovation (project 
types New Construction, Addition or Major Renovation)
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Form: BG-1Project Application – Page 2

http://education.ky.gov/districts/fac/Documents/BG1_Project_Application_2013_09_06.xls
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Form: BG-1Project Application – Page 2

http://education.ky.gov/districts/fac/Documents/BG1_Project_Application_2013_09_06.xls
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BG-1 Project Application Form – Page 2

 Section 2 – Proposed Plan to Finance Application – Initial BG-1 considered 
an estimate and Revised BG-1 is revised to: update estimate, to reconcile 
with bid or to confirm to actuals.

COSTS

 Total Construction Cost – Estimated Construction Cost or Actual Bid Amount 
of Construction Contract.

 Architect / Engineer Fee – Estimated Architect / Engineer Fee based upon 
Total Construction Cost – Refer to A/E Fee Guidelines.

 Construction Manager Fee – Estimated Construction Manager Fee – based 
upon Total Construction Cost – Refer to CM Fee Guidelines.

 Bond Discount – Cost related to bond sale, if applicable.

 Fiscal Agent Fee – Cost related to bond sale, if applicable.
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BG-1 Project Application Form – Page 2

 Construction Contingencies – Minimum of 5% of Total Construction Cost 
and intended to used during the construction phase for potential change 
orders during the project.

 Site Acquisition – Cost of proposed site acquisition, if applicable.  Site 
Acquisition approval is required, per 702 KAR 4:050.

 Equipment/Furnishings – Cost related to project related procurement 
equipment / furnishings 

 Equipment / Computers – Cost related to project related procurement 
equipment / furnishings

 Technology Network System (KETS) – Cost related to project related 
technology network system

 Other Costs – User defined – i.e. project related printing costs, HBC plan 
review, inspections, surveys, etc.)
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BG-1 Project Application Form – Page 2

FUND SOURCES

RESTRICTED FUND SOURCES

 SFCC Cash Requirement – “Escrowed” Capital Outlay Funds (Fund 310) or 
Building Fund/FSPK Funds (Fund 320) from prior odd-numbered fiscal 
years.  

 SFCC Bond Sale – SFCC offer of assistance preliminary bond sale amount 
(Initial BG-1 / Revised BG-1) / Actual SFCC bond sale amount after bond 
sale (Revised BG-1)

 Local FSPK Bond Sale – Local funds bond sale – preliminary bond sale 
amount (Initial BG-1 / Revised BG-1) / Actual bond sale amount after bond 
sale (Revised BG-1)

 Cash – Capital Outlay – (Fund 310) available cash in current fiscal year or 
carry over from prior even-numbered fiscal year less debt service payments.
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BG-1 Project Application Form – Page 2

FUND SOURCES

RESTRICTED FUND SOURCES cont.

 Cash – Building Fund – (Fund 320) available cash in current fiscal year or 
carry over from prior even-numbered fiscal year less debt service payments.

 Cash – Investment Earnings – Cash earnings from investments during the 
project.  Interest earned on restricted funds shall become a part of the 
funds in which interest was earned. May be identified on a Revised BG-1 at 
the end of a project to reconcile with BG-5 Project Closeout.  Cash 
Investment earnings carried over from a closed project shall be considered 
residual funds.  Cash Investment Earnings FUND SOURCE RESTRICTION
varies due to original fund source.

 KETS – Reimbursement for project costs related to KETS Technology 
Network Systems.  KETS approval required.

 KYTC Reimbursement – Reimbursement for project costs related to KYTC 
right-of-way. KYTC approval required.
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BG-1 Project Application Form – Page 2

UNRESTRICTED FUND SOURCES

 Cash – General Fund – Unrestricted fund source

 Local General Fund Bond Sale – General funds bond sale preliminary 
bond sale amount (Initial BG-1 / Revised BG-1) / Actual bond sale 
amount after bond sale (Revised BG-1)

OTHER FUND SOURCES

 Other Fund Sources – User defined (i.e. boosters, donations, 18C4 20% 
Voc. SEEK, Residual Funds, Food Service Funds, Federal Funds, etc.) 
Additional requirements may be required. For example: 

 An External Partner Agreement is required for boosters, donations 
or 3rd party fund sources.  Template is available on KDE Facilities 
Construction website.

 Residual Funds – The BG project number shall be identified and the 
project shall be closed out.  Also, if SFCC funds were used in original 
project, then the district must request SFCC permission to use those 
residual funds on the proposed project.
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BG-1 Project Application Form – Page 2

 District Approval Signatures and Dates – REQUIRED The approval 
signature of the Superintendent, Finance Officer and Local Board Chair 
(or their designees) and approval date is required prior to submission of 
the board-approved BG-1 Project Application.
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

Do Not Submit Incomplete BG-1 Project Applications

 Total Project Cost = Total Project Funds

 All District Signatures Required 

 Project Cost

o Construction Contingencies minimum 5% Total Construction Cost

 Project Funds

o If SFCC fund, SFCC approval shall be required.

o If other fund type is Residual Fund, then BG# shall be provided and that 
BG# shall be closed out (BG-4 and BG-5). The residual funds are 
considered to be under the same restriction as the most restrictive fund 
source of the closed out BG#. If residual funds are SFCC, then district 
must request SFCC approval.

o If other fund type, such as Booster Club, then an External Partnership 
Agreement shall be submitted with the BG-1.  This agreement is available 
on KDE Facilities Construction webpage.

o DFP priority information is required.
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

BG-4 Construction Contract Closeout (BG-4)

702 KAR 4:160 Section 12 – Construction Contract Closeout 

 (1) The applicable design professional, CM, or qualified provider 
shall furnish the board a completed BG-4 Contract Closeout 
Form, 2013 (BG-4 Form) and record documents, with 
applicable information requesting approval of:

 (a) Each contract, including change orders; and

 (b) A reconciliation of the summary of all purchase orders, if utilized, 
including change orders, for each contract.

 (2) If the board agrees the construction contract is complete and all 
accounts are reconciled, it shall approve the BG-4 Form and 
forward it to the department for review and approval.



BG-4 Construction Contract Closeout (BG-4)
REQUIRED for each Construction Contract, including Direct Purchase Orders 
and Change Orders, upon completion of construction contract.

Section A – Project Construction Cost 

o Original Contract Amount – Original Amount of Executed Contract

o Net Total of Change Orders to Contract – Sum of approved change orders 
to the construction contract

o Original Purchase Order Summary Amount – Sum of the original amount of 
all Owner Direct Purchase Orders associated with the construction 
contract.

o Net Total of Change Orders to Purchase Orders – Sum of approved change 
orders to all Owner Direct Purchase Orders associated with the 
construction contract.
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

BG-4 Construction Contract Closeout (BG-4)

Section A – Project Construction Cost (cont.)

o Total Cost of Construction (sum of lines 1- 4) – Total Cost of Construction 
for the construction contract.  

Section B – Verification of required approvals by other regulatory agencies 

Varies depending upon project type.

Section C – Closeout items and substantial completion of work under contract

Varies depending upon project type.
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

BG-5 Project Closeout Form (BG-5)

 702 KAR 4:160 Section 12 – Construction Contract Closeout Process

 (3) When all construction contracts are complete, if the board agrees 

the project is complete, it shall approve the BG-5 Project Closeout 
Form, 2013 (BG-5 Form) and forward it to the department for review 
and approval.

 New form which reconciles the Final Project Cost.

 Can be used to determine residual funds (left over monies from a  

closed out BG project). 
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

BG-5 Project Closeout Form (BG-5)

 REQUIRED to close out a project, before residual funds may be used for another 
project.

 Section A – Project Completion and Inventory Update

o Project Total Gross Square Footage – May be provided by the design 
professional

o Date of Project Substantial Completion – Date the work performed under this 
project has been reviewed and found to be substantially complete, according 
to the KDE approved Construction Documents.

o Date of Inventory Update – Upon project completion, submit a revised total 
building inventory file, per 702 KAR 4:180, for building(s) modified or newly 
constructed during the project.
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

BG-5 Project Closeout Form (BG-5)

 Section B – Reconciliation of Final Project Cost

o Current BG-1 Costs and Current BG-1 Funds Available columns
should reflect the latest approved BG-1 Project Application Financial  
Summary.

― BG-5 Final Project Cost Construction Contingency amount = zero

― BG-5 Final Total Project Costs amount = BG-5 Final Total Project  

Funds amount. 

― Cash Investment Earnings – Enter the amount of interest earned    

from an interest bearing account, if any.  
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702 KAR 4:160. Capital Construction Process
Revision Effective September 6, 2013

BG-5 Project Closeout Form (BG-5)

 The BG-5 form identifies “residual funds” by subtracting the BG-5 
Final Total Project Cost from Current BG-1 Total Project Cost. The 
rules for spending any residual funds are to be the same rules 
which govern the most restricted funds in the project from which 
the funds remain. (least restrictive funds to be used first)

 If the BG-5 Final Total Project Costs amount is greater than the 
Current BG-1 Total Project Cost amount, then a Revised BG-1 is 
required prior to submission of the BG-5 form.



Form: BG-5 Project Closeout (snapshot)
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Questions


